

Project Schedule

TASK	WEEK BEGINNING													
	3/18	3/25	4/1	4/8	4/15	4/22	4/29	5/6	5/13	5/20	5/27	6/3	6/10	6/17
I. Kick-off Meeting		KO	SPC											
II. Park and Recreation Facilities/Assessments														
A. Review of Previous Work														
B. Analysis of Existing Facilities														
C. Available Land Inventory														
III. Open Space and Trails Assessment														
A. Inventory of Open Space and Trails														
B. Natural and Ecological Resources														
C. Year-Round/Seasonal Opportunities														
IV. Vision and Strategy														
A. Community Visioning Process						SW	PM#1				PM#2			
B. Community Based Prioritization								SPC						
C. Development of Strategic Action Plan										SPC				
V. Deliverables														
Final Plan													SPC	
VI Report Findings (as needed - assume 3)														

KO - Kick-off Meeting
 SPC - Strategic Plan Committee Meeting
 PM - Public Meeting
 SW - Staff Workshop

